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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for Energy Corrective Measures as
required by drawings and specifications.

Visits to the site by Bidders may be made only by appointment with the
Contracting Officer’s Representative (COR).

Offices of Paradigm Engineers and Constructors, as Architect-Engineers,

will render certain technical services during construction. Such

services shall be considered as advisory to the Government and shall not

be construed as expressing or implying a contractual act of the

Government without affirmations by Contracting Officer or his duly

authorized representative.

All employees of general contractor and subcontractors shall comply with

VA security management program and obtain permission of the VA police,

be identified by project and employer, and restricted from unauthorized

access.

Prior to commencing work, general contractor shall provide proof that a

OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will

maintain a presence at the work site whenever the general or

subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the
30-hour OSHA certified Construction Safety course Infection control
course and/or other relevant competency training, as determined by VA
CP with input from the ICRA team.

2. Submit training records of all such employees for approval before the

start of work.

1.2 STATEMENT OF BID ITEM(S)

A.

ITEM I, Energy Conservation Measures: Work includes general
construction, alterations, mechanical, piping, DDC controls, equipment
and electrical work, necessary removal of existing structures and
construction and certain other items. The work includes but is not
limited to the removal of existing pneumatic controls and pneumatic
operators and valves to replace with new DDC controls, etc, re-
commissioning AHUs and retrofit of glycol heat recovery loops.

Approximate project durations: 180 days
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ALTERNATE NO.l: Energy Conservation Measures: Work includes general
construction, alterations, mechanical, piping, DDC controls, equipment
and electrical work, necessary removal of existing structures and
construction and certain other items. The work includes but is not
limited to the removal of existing pneumatic controls and pneumatic
operators and valves to replace with new DDC controls, etc, re-
commissioning AHUs and retrofit of glycol heat recovery loops. All work
as indicated excluding any work associated with AHU-11.

ALTERNATE NO. 2 Energy Conservation Measures: Work includes general
construction, alterations, mechanical, piping, DDC controls, equipment
and electrical work, necessary removal of existing structures and
construction and certain other items. The work includes but is not
limited to the removal of existing pneumatic controls and pneumatic
operators and valves to replace with new DDC controls, etc, re-
commissioning AHUs and retrofit of glycol heat recovery loops. All work
as indicated excluding any work associated with AHU-14.

ALTERNATE NO. 3 Energy Conservation Measures: Work includes general
construction, alterations, mechanical, piping, DDC controls, equipment
and electrical work, necessary removal of existing structures and
construction and certain other items. The work includes but is not
limited to the removal of existing pneumatic controls and pneumatic
operators and valves to replace with new DDC controls, etc, re-
commissioning AHUs and retrofit of glycol heat recovery loops. All work

as indicated excluding any work associated with AHU-14 and AHU-11.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A.

AFTER AWARD OF CONTRACT, specifications and drawings will be furnished
electronically.
Additional sets of drawings may be made by the Contractor, at

Contractor's expense.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A.

B.

Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

Security Procedures:
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General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days’ notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for
utility shutdown described later in this section.

No photography of VA premises is allowed without written permission

of the Contracting Officer.

4. VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site
only with the written approval of the Contracting Officer.

C. Guards:

1. The General Contractor shall provide unarmed guards at the project
site as required by COR.

2. The guard shall have communication devices to report events as
directed by VA police.

3. The general Contractor shall install equipment for recording guard

rounds to ensure systematic checking of the premises.

D. Key Control:

1.

The General Contractor shall provide duplicate keys and lock
combinations to the COR for the purpose of security inspections of
every area of project including tool boxes and parked machines and

take any emergency action.

E. Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information”.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the

information to the Contracting Officer upon request.
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These security documents shall not be removed or transmitted from the

project site without the written approval of Contracting Officer.

All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

Notify Contracting Officer and Site Security Officer immediately when

there is a loss or compromise of “sensitive information”.

All electronic information shall be stored in specified location

following VA standards and procedures using an Engineering Document

Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. “Sensitive information” including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are
followed.

F. Motor Vehicle Restrictions

1.

1.5 FIRE

Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours before
the date and time of access. Access shall be restricted to picking up
and dropping off materials and supplies.

Separate permits shall be issued for General Contractor and its
employees for parking in designated areas only.

SAFETY

A. Applicable Publications: Publications listed below form part of this

Article to extent referenced. Publications are referenced in text by

basic designations only.

1.

American Society for Testing and Materials (ASTM) :
E84-2009............. Surface Burning Characteristics of Building
Materials

National Fire Protection Association (NFPA):

10-2010. ... Standard for Portable Fire Extinguishers

30-2008......0i.. Flammable and Combustible Liquids Code

51B-2009............. Standard for Fire Prevention During Welding,
Cutting and Other Hot Work

70-2011....00iiiinnn. National Electrical Code

241-2009. ...t Standard for Safeguarding Construction,

Alteration, and Demolition Operations
Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......... Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in

accordance with 29 CFR 1926. Prior to start of work, prepare a plan
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detailing project-specific fire safety measures, including periodic

status reports, and submit to COR for review for compliance with

contract requirements in accordance with Section 01 33 23, SHOP

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the

contractor or subcontractors beginning work, they shall undergo a safety

briefing provided by the general contractor’s competent person per OSHA
requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.

Documentation shall be provided to the COR that individuals have

undergone contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

D. Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

E. Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas, the areas that
are described in phasing requirements and adjoining areas. Construct
partitions of gypsum board or treated plywood (flame spread rating of
25 or less in accordance with ASTM E84) on both sides of fire
retardant treated wood or metal steel studs. Extend the partitions
through suspended ceilings to floor slab deck or roof. Seal joints
and penetrations. At door openings, install Class C, 3% hour
fire/smoke rated doors with self-closing devices.

2. Install one-hour temporary construction partitions as shown on
drawings to maintain integrity of existing exit stair enclosures,
exit passageways, fire-rated enclosures of hazardous areas,
horizontal exits, smoke barriers, vertical shafts and openings
enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,
FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.
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G.

Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with
Contracting Officer’s Representative (COR).

Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
Contracting Officer’s Representative (COR).

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with the COR. All existing or temporary fire protection
systems (fire alarms, sprinklers) located in construction areas shall be
tested as coordinated with the medical center. Parameters for the
testing and results of any tests performed shall be recorded by the
medical center and copies provided to the COR.

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with the COR.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with the COR. Obtain permits from
facility Safety Officer.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Contracting Officer’s Representative (COR).
Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

If required, submit documentation to the COR that personnel have been
trained in the fire safety aspects of working in areas with impaired

structural or compartmentalization features.
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1.6 OPERATIONS AND STORAGE AREAS
A. The Contractor shall confine all operations (including storage of

materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,

its officers and agents, free and harmless from liability of any nature

occasioned by the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

C. The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or
roads.

(FAR 52.236-10)

D. Working space and space available for storing materials shall be as
determined by the Contracting Officer’s Representative (COR).

E. Workmen are subject to rules of Medical Center applicable to their
conduct.

F. Execute work in such a manner as to interfere as little as possible with
work being done by others. Keep roads clear of construction materials,
debris, standing construction equipment and vehicles at all times.

G. Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as

permitted by COR where required by limited working space.
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1. Do not store materials and equipment in other than assigned areas.

H. Utilities Services: Where necessary to cut existing pipes, electrical
wires, conduits, cables, etc., of utility services, or of fire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by COR. All such actions shall be
coordinated with the Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

I. Phasing: To insure such executions, Contractor shall furnish the COR
with a schedule of approximate dates on which the Contractor intends to
accomplish work in each specific area of site, building or portion
thereof. In addition, Contractor shall notify the COR two weeks in
advance of the proposed date of starting work in each specific area of
site, building or portion thereof. Arrange such dates to insure
accomplishment of this work in successive phases mutually agreeable to
COR and Contractor.

J. Building(s) No. 1  will be occupied during performance of work.
Contractor shall take all measures and provide all material necessary
for protecting existing equipment and property in affected areas of
construction against dust and debris, so that equipment and affected
areas to be used in the Medical Centers operations will not be
hindered. Contractor shall permit access to Department of Veterans
Affairs personnel and patients through other construction areas which
serve as routes of access to such affected areas and equipment.
Coordinate alteration work in areas occupied by Department of
Veterans Affairs so that Medical Center operations will continue
during the construction period.

2. Immediate areas of alterations not mentioned in preceding
Subparagraph 1 will be temporarily vacated while alterations are
performed.

K. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1m (seven feet) minimum
height, around the construction area indicated on the drawings. Provide
gates as required for access with necessary hardware, including hasps
and padlocks. Fasten fence fabric to terminal posts with tension bands

and to line posts and top and bottom rails with tie wires spaced at
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maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one
inch) above grade. Remove the fence when directed by COR.
L. When a building is turned over to Contractor, Contractor shall accept
entire responsibility therefore.
1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from
Contractor's employee or

M. Utilities Services: Maintain existing utility services for Medical

Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air pipes,
or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by COR.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval. Refer
to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS
and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such services to
COR, in writing, 48 hours in advance of proposed interruption.
Request shall state reason, date, exact time of, and approximate
duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's
normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be

performed as directed by the COR.
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5. In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in
writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,

ducts, pipes and the like, and their hangers or supports, which are to

be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the COR.

Coordinate the work for this contract with other construction operations

as directed by COR. This includes the scheduling of traffic and the use

of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a thorough

survey with the COR and furnish a report, signed by both, to the

Contracting Officer. This report shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,
etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions
at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which

have been agreed upon by Contractor and COR.
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5. The Contractor shall provide as pre-construction Test and Balance
(TAB) for all air handling systems (complete out to every end use
device or piece of equipment) in each system to be renovated. This
TAB will become the baseline requirements for flows to be achieved or
exceeded upon completion of the project.

B. Any items required by drawings to be either reused or relocated or both,
found during this survey to be nonexistent, or in opinion of COR to be
in such condition that their use is impossible or impractical, shall be
furnished and/or replaced by Contractor with new items in accordance
with specifications which will be furnished by Government. Provided the
contract work is changed by reason of this subparagraph B, the contract
will be modified accordingly, under provisions of clause entitled
"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4
and VAAR 852.236-88) .

C. Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and COR together shall make a thorough re-survey of the
areas of buildings involved. They shall furnish a report on conditions
then existing, of resilient flooring, doors, windows, walls and other
surfaces as compared with conditions of same as noted in first condition
survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in
executing work of this contract.

D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired
immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES
A. Implement the requirements of VAMC’s Infection Control Risk Assessment

(ICRA) team. ICRA Group may monitor dust in the vicinity of the
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construction work and require the Contractor to take corrective action

immediately if the safe levels are exceeded.

B. Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group. Prior to start of work, prepare a
plan detailing project-specific dust protection measures, including
periodic status reports, and submit to COR and Facility ICRA team for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

C. Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior to
the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The COR and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as
needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to
find and eliminate the source.

D. In general, following preventive measures shall be adopted during
construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by COR. Blank off
ducts and diffusers to prevent circulation of dust into occupied
areas during construction.

2. Do not perform dust producing tasks within occupied areas without the
approval of the COR. For construction in any areas that will remain
jointly occupied by the medical Center and Contractor’s workers, the
Contractor shall:

a. Provide dust proof one-hour fire-rated temporary drywall

construction barriers to completely separate construction from the
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operational areas of the hospital in order to contain dirt debris
and dust. Barriers shall be sealed and made presentable on
hospital occupied side. Install a self-closing rated door in a
metal frame, commensurate with the partition, to allow worker
access. Maintain negative air at all times. A fire retardant
polystyrene, 6-mil thick or greater plastic barrier meeting local
fire codes may be used where dust control is the only hazard, and
an agreement is reached with the COR and Medical Center.

b. HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not
reintroduced to the medical center.

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24"
X 36”), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas
directly outside construction area at all times.

d. Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

e. The contractor shall not haul debris through patient-care areas
without prior approval of the COR and the Medical Center. When,
approved, debris shall be hauled in enclosed dust proof containers
or wrapped in plastic and sealed with duct tape. No sharp objects
should be allowed to cut through the plastic. Wipe down the
exterior of the containers with a damp rag to remove dust. All
equipment, tools, material, etc. transported through occupied
areas shall be made free from dust and moisture by vacuuming and
wipe down.

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling

tile prior to replacement. Any ceiling access panels opened for
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investigation beyond sealed areas shall be sealed immediately when
unattended.

g. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all
surfaces free of dust after the removal.

E. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or
free standing), partitions, flooring, etc.

3. All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION
A. Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1. Reserved items which are to remain property of the Government are
noted on drawings or in specifications as items to be stored. Items
that remain property of the Government shall be removed or dislodged
from present locations in such a manner as to prevent damage which
would be detrimental to re-installation and reuse. Store such items
where directed by COR.

2. Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in
advance of work to avoid interfering with Contractor's operation.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS
A. The Contractor shall preserve and protect all structures, equipment, and

vegetation (such as trees, shrubs, and grass) on or adjacent to the work
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site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

B. The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the
cost to the Contractor.

(FAR 52.236-9)

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations", "Restoration", and
"Operations and Storage Areas" for additional instructions concerning

repair of damage to structures and site improvements.

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is
included in General Conditions. A National Pollutant Discharge
Elimination System (NPDES) permit is required for this project. The
Contractor is considered an "operator" under the permit and has
extensive responsibility for compliance with permit requirements. VA
will make the permit application available at the (appropriate medical
center) office. The apparent low bidder, contractor and affected
subcontractors shall furnish all information and certifications that are
required to comply with the permit process and permit requirements. Many
of the permit requirements will be satisfied by completing construction
as shown and specified. Some requirements involve the Contractor's
method of operations and operations planning and the Contractor is
responsible for employing best management practices. The affected
activities often include, but are not limited to the following:

- Designating areas for equipment maintenance and repair;
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- Providing waste receptacles at convenient locations and provide
regular collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate
control of wash-waters;

- Providing protected storage areas for chemicals, paints, solvents,
fertilizers, and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the COR.
Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,
except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.12 PHYSICAL DATA

A.

Data and information furnished or referred to below is for the
Contractor's information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information
by the Contractor.

PROFESSIONAL SURVEYING SERVICES
A registered professional land surveyor or registered civil engineer

whose services are retained and paid for by the Contractor shall perform

services specified herein and in other specification sections. The
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Contractor shall certify that the land surveyor or civil engineer is not
one who is a regular employee of the Contractor, and that the land

surveyor or civil engineer has no financial interest in this contract.

1.14 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required to
lay out any part of the work. The Contractor shall be responsible for
executing the work to the lines and grades that may be established or
indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any
amounts due or to become due to the Contractor.

(FAR 52.236-17)

1.15 AS-BUILT DRAWINGS

A.

D.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the COR's review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the COR within 15 calendar days after each completed phase
and after the acceptance of the project by the COR.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.16 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the COR, such temporary roads
which are necessary in the performance of contract work. Temporary roads
shall be constructed by the Contractor at Contractor's expense. When
necessary to cross curbing, sidewalks, or similar construction, they
must be protected by well-constructed bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon

within zone of building operations.
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C. When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads leading
thereto must be completed and available for use at time set for
completion of such buildings or parts thereof.

1.17 NOT USED
1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT
A. Use of new installed mechanical and electrical equipment to provide

heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:

1. Permission to use each unit or system must be given by COR. If the
equipment is not installed and maintained in accordance with the
following provisions, the COR will withdraw permission for use of the
equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of
system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.

B. Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.
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C. This paragraph shall not reduce the requirements of the mechanical and
electrical specifications sections.

1.19 TEMPORARY USE OF EXISTING ELEVATORS
A. Contractor will not be allowed the use of existing elevators. Outside

type hoist shall be used by Contractor for transporting materials and
equipment.

1.20 NOT USED
1.21 TEMPORARY TOILETS
A. Provide where directed, (for use of all Contractor's workmen) ample

temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by COR, provide suitable dry closets
where directed. Keep such places clean and free from flies, and all
connections and appliances connected therewith are to be removed prior
to completion of contract, and premises left perfectly clean.

1.22 AVAILABILITY AND USE OF UTILITY SERVICES
A. The Government shall make all reasonably required amounts of utilities

available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

B. The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,
distribution lines, meters, and associated paraphernalia.

C. Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of electricity
as hereinafter specified.

D. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.
a. Steam is available at no cost to Contractor.
E. Electricity (for Construction and Testing): Furnish all temporary

electric services.
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1.24

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COR's discretion) of use of water
from Medical Center's.

Steam: Furnish steam system for testing required in various sections of

specifications.

1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at COR's discretion), of use of steam
from the Medical Center's system.

Fuel: Natural and LP gas and burner fuel oil required for boiler

cleaning, normal initial boiler-burner setup and adjusting, and for

performing the specified boiler tests will be furnished by the

Government. Fuel required for prolonged boiler-burner setup,

adjustments, or modifications due to improper design or operation of

boiler, burner, or control devices shall be furnished by the Contractor
at Contractor's expense.

NEW TELEPHONE EQUIPMENT
The contractor shall coordinate with the work of installation of

telephone equipment by others. This work shall be completed before the
building is turned over to VA.

TESTS
Pre-test mechanical and electrical equipment and systems and make

corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested.

Conduct final tests required in various sections of specifications in

presence of an authorized representative of the Contracting Officer.
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Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other
related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions
remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.25 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the COR coincidental
with the delivery of the equipment to the job site. Manuals shall be
complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.
Illustrations shall include "exploded" views showing and identifying
each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference

the exact model, style and size of the piece of equipment and system
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being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be
accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the COR and
shall be considered concluded only when the COR is satisfied in regard
to complete and thorough coverage. The Department of Veterans Affairs
reserves the right to request the removal of, and substitution for, any
instructor who, in the opinion of the COR, does not demonstrate
sufficient qualifications in accordance with requirements for

instructors above.

1.26 GOVERNMENT-FURNISHED PROPERTY

A.

The Government shall deliver to the Contractor, the Government-furnished

property shown on the drawings.

1.27 RELOCATED EQUIPMENT ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment indicated by symbol
"R" or otherwise shown to be relocated by the Contractor.

Perform relocation of such equipment or items at such times and in such
a manner as directed by the COR.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph
"Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper

operating condition.
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1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT

A.

A.

1.31

A.

Contractor shall complete approximately (square feet) of space
in building accessible from ground level without use of elevators for
storage of certain materials and equipment by Department of Veterans
Affairs.

1. Provide such space with adequate light, wventilation and heat in
season and lock for adequate security. Contractor shall also install
and connect portion of nearest specified fire protection system
including all apparatus for instant use to provide water for adequate
fire protection of storage space.

2. Storage space shall be turned over to Contracting Officer ninety days
prior to Completion Date of the buildings involved.

3. Forward two sets of drawings to Contracting Officer through the COR
120 days prior to Completion Date of building; drawings shall
indicate those areas which will be made available to Department of
Veterans Affairs for temporary storage.

"Completion Date" shall mean that date as established by Contracting

Officer upon which Contractor will turn over entire project or portions

thereof to the Government.

NOT USED
SAFETY SIGN

Provide a Safety Sign where directed by COR. Face of sign shall be 19 mm
(3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100 mm
(four by four inch) posts extending full height of sign and 900 mm
(three feet) into ground. Set bottom of sign level at 1200 mm (four
feet) above ground.

Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with
gloss paint of colors noted.

Maintain sign and remove it when directed by COR.

Standard Detail Drawing Number SD10000-02 (Found on VA TIL) of safety
sign showing required legend and other characteristics of sign.

Post the number of accident free days on a daily basis.

PHOTOGRAPHIC DOCUMENTATION

During the construction period through completion, provide photographic
documentation of construction progress and at selected milestones
including electronic indexing, navigation, storage and remote access to
the documentation, as per these specifications. The commercial
photographer or the subcontractor used for this work shall meet the
following qualifications:

1. Demonstrable minimum experience of three (3) years in operation

providing documentation and advanced indexing/navigation systems
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including a representative portfolio of construction projects of
similar type, size, duration and complexity as the Project.
Demonstrable ability to service projects throughout North America,
which shall be demonstrated by a representative portfolio of active
projects of similar type, size, duration and complexity as the

Project.

B. Photographic documentation elements:

1.

Each digital image shall be taken with a professional grade camera
with minimum size of 6 megapixels (MP) capable of producing 200x250mm
(8 x 10 inch) prints with a minimum of 2272 x 1704 pixels and
400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 pixels.
Indexing and navigation system shall utilize actual AUTOCAD
construction drawings, making such drawings interactive on an on-line
interface. For all documentation referenced herein, indexing and
navigation must be organized by both time (date-stamped) and location
throughout the project.

Documentation shall combine indexing and navigation system with
inspection-grade digital photography designed to capture actual
conditions throughout construction and at critical milestones.
Documentation shall be accessible on-line through use of an internet
connection. Documentation shall allow for secure multiple-user
access, simultaneously, on-line.

Before construction, the building pad, adjacent streets, roadways,
parkways, driveways, curbs, sidewalks, landscaping, adjacent
utilities and adjacent structures surrounding the building pad and
site shall be documented. Overlapping photographic techniques shall
be used to insure maximum coverage. Indexing and navigation
accomplished through interactive architectural drawings. If site
work or pad preparation is extensive, this documentation may be
required immediately before construction and at several pre-
determined intervals before building work commences.

Construction progress for all trades shall be tracked at pre-
determined intervals, but not less than once every thirty (30)
calendar days (“Progressions”). Progression documentation shall
track both the exterior and interior construction of the building.
Exterior Progressions shall track 360 degrees around the site and
each building. Interior Progressions shall track interior
improvements beginning when stud work commences and continuing until
Project completion.

As-built condition of pre-slab utilities and site utilities shall be

documented prior to pouring slabs, placing concrete and/or
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backfilling. This process shall include all underground and in-slab
utilities within the building(s) envelope(s) and utility runs in the
immediate vicinity of the building(s) envelope(s). This may also
include utilities enclosed in slab-on-deck in multi-story buildings.
Overlapping photographic techniques shall be used to insure maximum
coverage. Indexing and navigation accomplished through interactive
site utility plans.
As-built conditions of mechanical, electrical, plumbing and all other
systems shall be documented post-inspection and pre-insulation, sheet
rock or dry wall installation. This process shall include all
finished systems located in the walls and ceilings of all buildings
at the Project. Overlapping photographic techniques shall be used to
insure maximum coverage. Indexing and navigation accomplished
through interactive architectural drawings.
As-built conditions of exterior skin and elevations shall be
documented with an increased concentration of digital photographs as
directed by the COR in order to capture pre-determined focal points,
such as waterproofing, window flashing, radiused steel work,
architectural or Exterior Insulation and Finish Systems (EIFS)
detailing. Overlapping photographic techniques shall be used to
insure maximum coverage. Indexing and navigation accomplished through
interactive elevations or elevation details.
As-built finished conditions of the interior of each building
including floors, ceilings and walls shall be documented at
certificate of occupancy or equivalent, or just prior to occupancy,
or both, as directed by the COR. Overlapping photographic techniques
shall be used to insure maximum coverage. Indexing and navigation
accomplished through interactive architectural drawings.
Miscellaneous events that occur during any Contractor site visit, or
events captured by the Department of Veterans Affairs independently,
shall be dated, labeled and inserted into a Section in the navigation
structure entitled “Slideshows,” allowing this information to be
stored in the same “place” as the formal scope.

Customizable project-specific digital photographic documentation of
other details or milestones. Indexing and navigation accomplished

through interactive architectural plans.

C. Images shall be taken by a commercial photographer and must show

distinctly, at as large a scale as possible, all parts of work embraced

in

the picture.

D. Coordination of photo shoots is accomplished through COR. Contractor

shall also attend construction team meetings as necessary. Contractor’s
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operations team shall provide regular updates regarding the status of
the documentation, including photo shoots concluded, the availability of
new Progressions or Exact-Builts viewable on-line and anticipated future
shoot dates.

E. Contractor shall provide all on-line domain/web hosting, security
measures, and redundant server back-up of the documentation.

F. Contractor shall provide technical support related to using the system
or service.

G. Upon completion of the project, final copies of the documentation (the
“Permanent Record”) with the indexing and navigation system embedded
(and active) shall be provided in an electronic media format, typically
a DVD or external hard-drive. Permanent Record shall have Building
Information Modeling (BIM) interface capabilities. On-line access
terminates upon delivery of the Permanent Record.

1.32 NOT USED
1.33 HISTORIC PRESERVATION
Where the Contractor or any of the Contractor's employees, prior to, or

during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the COR verbally, and then with a written
follow up.
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